Monthly Report: 01 May 25 – 31 May 25

Report by: Hats-Off Digital Pvt. Ltd.
www.hatsoffdigital.com

Working Hours

Mar’25	Apr’25	May’25	Total Hours
41:48:00	65:21:00	18:30:00	125:39:00

Task Completed & Working:

Task	Status	Start Date – End Date	Hours Utilized	Comments
landing pages of General Surgery & Neurosciences	Pending from Client	22 Apr 25 -	18:30:00	Developed the pages of General Surgery & Neurosciences

Synopsis

- *Seamless communication with concerned team members is happening to discuss the project & its feature + timeline regularly*
- *Timelines related to Development having no dependency have been completed as per suggested end date*
- *Timelines for dependency based points are impacted. Only once dependency is completed we can share the completion timeline if relied on us.*
- *Non clarity & long delay on payments can impact the work & timeline*
- *Regular follow-up's & multiple calls discussing similar points with different stake holders separately does consume a lot of productive time.*
- *Functionalities if taken as a task & completed, needs to be prioritized & pushed to Live. Long delay in approval of completed points later when is initiated consumes lot of time as we all together have to revisit the feature/ functionality & then plan Go Live.*
- *Similarly points when stopped midway of development result in waste of time & productivity.*